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ABSTRACT 

The Launch Operations Panel Meeting at KSC, held on 
March 29, 1966, was devoted. largely to a review of ICD and IRN 
status. Results will be reported at the Panel Review Board 
Meeting scheduled for April 18, 1966. 

A large number of IRNts have been generated, resulting 
principally from a closer examination of operational requirements 
on spacecraft GSE interfaces. 

Significant unresolved. problems involve further defini- 
tion of space;raft GSE 'environmental requirements on the launch 
pads :and further resolution of the requirements for transmitting 
RF emanations from the spacecraft to the MSOB while the spacecraft 
is on the launch vehicle in the VAB. 
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SUBJECT: Attendance at Launch Operations DATE: March 31, 1966 
Panel Meeting at KSC, March 29, 
1966 - Case 330 FROM: C. Bidgood 

MEMORANDUM FOR FILE 

The panel meeting was chaired by the permanent chairman, 
R. A. Petrone, KSC. 

The agenda for the meeting is attached. 

A summary review of LC's 34, 37 and 39 ICD status was 
presented by the panel secretary, W. J. Wagner, KSC. For all cases, 
the record of ICD1s completed and released nearly approached the 
number identified. In the case of LC 39, the numbers coincided; 
however, the author questioned the necessity of an ICD between MSPC 
and KSC covering the interface between the LUT and the damper arm 
being developed to protect the space vehicle against vortex shedding 
effects. This interface was recognized as valid and the chairrnan 
directed that it be assj-gned an identificatLon number and incluaed 
in the reporting system. 

A review of the Spacecraft GSE to Launch Complex interface 
compatibility review activities was presented. Since October 1, 1965, 
117 IRN1 s have been processed.. Final acceptance on approximately 
65 of these IRN1s is still pending until a realistic assessment of 
cost and. schedule impact has been determined. It was ind.icated 
that most of these should be evaluated in sufficient time to report 

- their impact at the next PRB review on April 18. Significant 
outstanding problems exist in two areas: (1) a complete definition 
of spacecraft GSE environmental requirements has not been established; 
consequently, the means for providing this environment has not been 
determined nor the schedu-le and cost impact, and (2) the requirement 
for parasitic antenna in the VAB for conducting electromagnetic 
compatibility tests prior to going to the launch pad rem-' 61-ns 
unresolved.. An analysis of the cost and schedule impact versus 
the operational risk of 'elaying these tests operztional.ly until 
the space vehicle is at the launch pad Is underv~zy. 

A review of open action items revealed. thet the tws 
problems mentioned sbove are the only significant problems iderltifiea 
at this time and which are resulting in open technical zctions. 

A review of the proced.ures for interface change control 
and. the interaction betYieen the LOP and the CCB's ~t the three 
centers indicated ti-!zit tile -procedv.res are v~orliing quite eCi'ectl.vely, 



The MSC representative was requested to revlew the 
necessity for GSE purging on the launch complex to insure that 
those equipments which had been identified as launch complex 
environment compatible would in fact not require some purging 
protection. 

A joint action was assigned to MSC, PPR-5 and the 
F&C subpanel to expedite action on cleaning u.p the cable-cable 
tray systems. 

MSC was assigned an action to insure that, along with 
the provision of SLA work platforms, protective netting was 
provided to prevent dropping tools or other objects into the IU, 
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- UNITED STriTES COL'ERKXIEST 

TO : D i s t r i b u t i o n  

FROM : S e c r e t a r y ,  Launch O p e r a t i o n s  p a n e l ,  PPR 

SUBJECT: A p o l l o / S a t u r n  Launch O p e r a t i o n s  P a n e l  Mee t ing  

1. The n i n t h  mee t ing  o f  t h e  Launch O p e r a t i o n s  P a n e l  i s  s c h e d u l e d  f o r  
Tuesday,  March 29 ,  1966 a t  t h e  Kennedy Space C e n t e r  (RSC H e a d q u a r t e r s  
B u i l d i n g ,  Room 2201,  9:00 A. M.). 

2 .  The agenda f o l l o w s :  

a. I C D  S t a t u s  R e p o r t ,  (LC 34 ,  37,  39) .  

b .  Summary R e p o r t ,  S p a c e c r a f t  GSE t o  Launch Complex I n t e r f a c e  
C o m p a t i b i l i t y  Review. 

c., Open A c t i o n  I t e m  S t a t u s  R e p o r t ,  ( s e e  F i n a l  Documenta t ion ,  
LOP Meet ing  No. 8 ) .  

d .  P r o g r e s s  R e p o r t ,  I n t e r f a c e  Change C o n t r o l ,  (KSC/>ISFC, KSC/)ISC). 

e .  O t h e r  b u s i n e s s .  

3 .  At tendance  i s  l i m i t e d  t o  p a n e l  membership,  sub-panel  cha i rmen ,  co- 
cha i rmen and s p e c i f i c  i n v i t e e s  r e q u i r e d  t o  conduct  t h e  b u s i n e s s  of  t h e  
m e e t i n g .  P l anned  a t t e n d a n c e  and any d e s i r e d  a d d i t i o n s  o r  changes t o  t h e  
agenda  shou ld  be  t e l ephoned  t o  t h e  P a n e l  S e c r e t a r y ,  867-2969. 


